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Summary of Changes

After consultation with HUD and local governments, the following changes have been made:

Page 4, Paragraph 3 was added: The Department for Local Government requested applications from affected local governments for the
$12,350,000 allocation. However, the total amount requested did not equal the total allocation; therefore DLG has a balance left to distribute.
DLG worked with applicants to determine whether more funds were needed in excess of the previously set $300,000 maximum award. Many
applicants indicated that additional funds were needed to complete the project that they had in

Disaster Damage:

d back to comply with the $300,000 maximum. In addition, DLG will also reevaluate current CDBG projects and applications to see if they
were in response to the 2010 flooding. If the projects fit within the DRI parameters, the DRI allocation will be used to fund these CDBG
projects. If additional DRI funds remain after increasing the grant maximum for current DRI applicants and using DRI funds for current eligible
CDBG projects and applications, then DLG will call for additional project applications from local governments using its normal procedure.
Page 5, Paragraph 3 was added: On October 28th, 2011, DLG solicited feedback from current 2010 DRI applicants asking if additional funds
were needed to complete the projects, and if so, how much. This feedback assisted us in determining changes to the Action Plan.

Page 8, Paragraph 5, the following sentence was deleted: The maximum grant amount per jurisdiction was omitted.

Page 17, a new public comment period was referenced for the amended (#2) action plan.

INTRODUCTION

The Commonwealth of Kentucky through the Department for Local Government (DLG) is required to publish an Action Plan for Disaster
Recovery (Action Plan) that describes the proposed use of the U.S. Department of Housing and Urban Development (HUD) Community
Development Block Grant (CDBG) funding associated with the Supplemental Appropriations Act, 2010 (Public Law 111-212, approved July
29, 2010) for disaster relief, long term recovery, and restoration of infrastructure, housing, and economic revitalization in the areas affected by
severe storms and flooding from May 1, 2010 through June 1, 2010.

This document will describe:

>&bull The citizen participation process used to develop the Action Plan;

>&bull Eligible areas and applicants, methodology used to distribute the funds;

>&bull Activities for which funding may be used; and

>&bull Grant administration standards.

This Action Plan will be used by the state to guide the distribution of CDBG funds for the necessary expenses related to disaster relief, long-
term recovery and restoration of infrastructure, housing and economic revitalization in Presidential declared disaster areas, as directed by
Public Law 111-212 and HUD. This Action Plan is in response to the U.S. Department of Housing and Urban Development&rsquos Notice of
Funding Availability provided in Federal Register/Volume 75, No. 217, Docket No. FR-5452-N-01. These funds may not be used for activities
reimbursable by, or for which funds are made available by, the Federal Emergency Management Agency (FEMA), the Army Corps of
Engineers, however, these funds may be used as matching funds for those funding sources.

This Action Plan will be used by the state to guide the distribution of $12,350,000 (net of administration) CDBG funds for the necessary
expenses related to disaster relief, long-term recovery and restoration of infrastructure, housing and economic revitalization in Presidential
declared disaster areas.

The Department for Local Government requested applications from affected local governments for the $12,350,000 allocation. However, the
total amount requested did not equal the total allocation; therefore DLG has a
balnelftdstiue&ma;spDwrewihapiattdtrmnwehemrfnswrneeinecesotepevosyst$0,00mxmuaad&mnpMnyapiansidc

Disaster Damage:

ted that additional funds were needed to complete the project that they had initially applied for and after consulting with applicants, it became
apparent that many projects were scaled back to comply with the $300,000 maximum. In addition, DLG will also reevaluate current CDBG
projects and applications to see if they were in response to the 2010 flooding. If the projects fit within the DRI parameters, the DRI allocation
will be used to fund these CDBG projects. If additional DRI funds remain after increasing the grant maximum for current DRI applicants and
using DRI funds for current eligible CDBG projects and applications, then DLG will call for additional project applications from local
governments using its normal procedure.

THE EFFECT OF THE DISASTERS AND KENTUCKY&rsquoS RECOVERY NEEDS

The magnitude of the effects of the 2010 disaster on the Commonwealth has been among the worst in its history. Eighty-three (83) Kentucky
counties out of 120 have been includedin this presidentially declared disaster.

DR-1912, a major disaster declaration, provides funding for assistance in 83 counties as a result of strong thunderstorms which produced
tornadoes, floods, hail, mudslides and landslides, which resulted in over $74,819,677 of unmet needs.

FEDERAL AND STATE RESPONSES TO DATE

From the disaster incident (DR-1912), the federal and state governmental agenciesworked together to provide funds to the areas that
desperately needed assistance. Their cooperation has resulted in the timely provision of assistance to local governments and individuals in
the impacted areas. FEMA has provided over $20 million in individual assistance and over $18 million in public assistance, which was
matched with funds from the Commonwealth of Kentucky.
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FEMA&rsquos response to the disasters has been met by a renewed and energetic response by Kentucky&rsquos Emergency Management
agency team. There is a new emphasis in getting funds to local units of government and individuals thereby setting in motion efforts for a
quick recovery.

CONSULTATION WITH LOCAL GOVERNMENTS

On February 14th, 2011, DLG solicited feedback from local units of government, including the HUD Entitlements, in the 83 county area
affected by the 2010 disasters by requesting responses to a disaster project survey. Area Development Districts were also asked for their
participation in the survey. In addition, the Area Development District Executive Directors were notified of this funding availability at several
ADD Directors meetings and this program was emphasized at the February 11th, 2011, meeting. On February 11th, 2011, the Notice of
Availability of Funding and the CDBG 2010 DISASTER PROJECT SURVEY form was posted on DLG&rsquos web site allowing a seven day
comment/response period.

The Department for Local Government&rsquos Office of Federal Grants is charged with the task of directing the use of funds from the
Supplemental Appropriations Act, 2010 (Public Law 111-212, approved July 29, 2010).

On October 28th, 2011, DLG solicited feedback from current 2010 DRI applicants asking if additional funds were neededtocomplete
theprojects,andif so,howmuch. ThisfeedbackassistedusindeterminingchangestotheAction Plan.

FEDERALLYDESIGNATED AREASELIGIBLEFORASSISTANCE

Disaster Damage:

>
From the disaster incident (DR-1912), the following eighty-three counties qualify for assistance.
>Adair, Allen, Anderson, Ballard, Barren, Bath, Bourbon, Boyd, Boyle, Bracken , Breckinridge, Butler, Carlisle, Carroll, Carter, Casey,
Christian, Clark, Clay, Clinton, Crittenden, Cumberland, Edmonson, Elliott, Estill, Fayette, Fleming, Franklin, Gallatin, Garrard, Grayson,
Green, Greenup, Hardin, Hancock, Harrison, Hart, Henry, Henderson, Hickman, Hopkins, Jackson, Jessamine, Knott, Larue, Lee, Leslie,
Lewis, Lincoln, Livingston, Logan, Lyon, Madison, Magoffin, Marion, Marshall, Mason, McLean, Menifee, Mercer, Metcalfe, Monroe,
Montgomery, Morgan, Nelson, Nicholas, Ohio, Owen, Powell, Pulaski, Robertson, Rockcastle, Rowan, Russell, Simpson, Taylor, Trigg, Union,
Warren, Washington, Wayne, Wolfe, and Woodford Counties.

AFFECTED ENTITLEMENT COMMUNTIES
ASHLAND, BOWLING GREEN, ELIZABETHTOWN, HENDERSON, LEXINGTON, HOPKINSVILLE

Recovery Needs:

PROMOTION OF SHORT TERM/LONG TERM RECOVERY

Short Term Recovery

>

>Kentucky state government has a state level disaster recovery mechanism, coordinated through the Department for Military Affairs, for short-
term recovery that provides assistance to disaster stricken counties and communities. In the event of an emergency anywhere in the state,
the local jurisdictions are responsible for the first response, under the direction of their local Emergency Management Coordinator. The
Kentucky Emergency Management agency has regional coordinators to assist locals to determine the level of assistance needed during
emergencies. For large scale disasters, the Emergency Operations Center, at the Department for Military Affairs, is opened and staffed by
various state agencies to assist locals with short term response and recovery efforts.

Long Term Recovery

Kentucky consistently promotes land use planning at the local level. The state believes that land use decisions must originate from local
governments with input from state and federal partners. In response to the flooding, state and federal agencies are providing tools such as
enhanced floodplain mapping and mitigation analysis tools to aid local governments in decision making, particularly on home buy-out
programs. Once plans are complete, the state is committed to expedite the regulatory requirements under its purview. In addition, with the
2008 CDBG Disaster Recovery funds, Kentucky is developing a comprehensive planning and assessment tool that will be designed to
integrate planning and mitigation project management into a comprehensive solution that supports local planning for mitigation with statewide
management capabilities and transparency. This tool will support community planning, economic recovery and preparedness for the
individual, including housing, and for the community, including utilities and public infrastructure and assisting local businesses. The
anticipated completion date of this comprehensive planning and assessment tool is December 2011.

The Commonwealth, through Area Development Districts, promotes the adoption of hazard mitigation plans for each local government.
DEMONSTRATION OF PROJECTED UNMET NEEDS

Communities across Kentucky have made land-use decisions that have placed many of their residents in vulnerable positions both before and
after disastrous events. These land use decisions, while made with the best of intentions, were made without adequate knowledge of the
vulnerability to the hazards faced by residents in their communities. As a result of these decisions, the greatest unmet need facing Kentucky
communities is a full understanding of the current hazards faced by residents and the long-term recovery process that would need to be
carried out as a result of a disaster. Kentucky&rsquos vision of providing a comprehensive planning and assessment tool - a community risk
profile - will greatly aid communities affected by the disasters of 2010 and all communities across the state. The state is working on a system
to aid in developing and documenting a state-wide comprehensive strategy to address unmet needs and potential disaster impacts. This
community risk profile will provide a comprehensive review of community vulnerability and a risk matrix linked to potential solutions.

M

Recovery Needs:

>

<><BS><><><><><><><All |ocal units of governments (cities and counties) within the designated 83 county area will be eligible for the Disaster
Recovery program, including HUD Entitlements within the affected areas. Each city or county may submit only one application per
jurisdiction.

ELIGIBLE PROJECTS

Eligible projects consist of those that address public facilities and infrastructure restoration needs, job retention, economic revitalization,
housing needs, as identified by the local communities. The state will allow reimbursement for pre-agreement costs incurred on or after the
incident date of the covered disaster.

Examples include, but are not limited to, infrastructure restoration, job retention, economic revitalization, high capacity permanent generators,
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demolition, individual housing restoration, housing relocation, flood proofing, financial assistance, and homeownership.

Applications will be evaluated using the following criteria in a single competitive round:

1. The importance of the project as it relates to the disaster recovery of the applicant;

>2. The percentage of Low-to-Moderate income persons served; and

>3. The ratio of persons served to dollars spent.

It is anticipated that the primary two National Objectives will be benefitting Low-and-Moderate Income persons and communities with an
Urgent Need. If there is a variation, it will be noted for each individual activity.

Actual grant amounts maybe negotiated on a case by case basis and the amount of assistance will depend upon the factors described
above.

Allocation: $12,350,000

>Administration

DLG will set aside $390,000 of its CDBG Disaster Recovery Funds for the state&rsquos costs associated with administering the Program.
This constitutes three percent (3%) of the State&rsquos CDBG Disaster Recovery administration allocation of 5%. These funds will be used
by the Office of Federal Grants for expenses associated with administering the 2010 CDBG Disaster Recovery Program, including direct
personnel services and fringe benefits of DLG CDBG staff, direct and indirect expenses incurred in the proper administration of the
state&rsquos program and monitoring activities respective to Disaster Recovery grants awarded to units of local government. The additional
2% will be the maximum allowable grantee administrative cost per project.

Allocation: $650,000

>ANTI-DISPLACEMENT AND RELOCATION

Recipients implementing activities identified in this Action Plan are expected to ensure the assistance and protections afforded to any persons
or entities under the Uniform Relocation Assistance and Real Property Acquisition Policies (URA) of 1970, as amended and section 104 (d) of
the Housing and Community Development Act of 1974 (HCD) as amended.

>HIGH QUALITY, DURABILITY AND ENERGY EFFICIENCY

Any housing activity involving the construction and rehabilitation of multi-family and single-family dwellings must meet all building codes and
standards adopted and enforced by the Commonwealth of Kenucky as well as any local ordinances that exceed the State codes andtandards.
Ihuigctviissalbo

Recovery Needs:

eoacost-effective basis, considering construction and operating costs over the life cycle of the structure. Efficiency may be demonstrated
through design based on LEED, Green Globes, Energy Star and/or other comparable guidelines and rating systems. Historic, aesthetic and
local sourced materials shall be afforded value in this analysis.

PROVISION OF ADEQUATE, FLOOD-RESISTANT HOUSING FOR ALL INCOME GROUPS THAT LIVED IN THE DISASTER IMPACTED
AREAS

The Commonwealth of Kentucky will encourage the grant recipients&rsquo to provide information about afford able housing choice available
from the various housing agencies such as the KY Housing Corporation, Public Housing Authorities and federal agencies such as HUD, Rural
Development and FEMA to the residents affected by the disaster using all forms of media. Many impacted communities have convened a
long term recovery committee. An integral responsibility of these committees is developing strategic solutions to address unmet housing
needs. Local Continuums of Care have been actively engaged in the long term recovery committees to ensure that the homeless or those at
risk of homelessness due to flooding have adequate housing and support services.

ACTION PLAN AMENDMENTS

The following events would require a substantial amendment to the Action Plan:

&bull Addition or deletion of any allowable activity described in the Plan;

>&bull Change in the planned beneficiaries.

Substantial amendments to the Disaster Recovery Action Plan, if any will be published on the DLG website and emailed to the affected units
of local government and will provide for a public comment period. All comments will be considered.

MONITORING

DLG will utilize time-tested Commonwealth of Kentucky CDBG Program monitoring policies and procedures for ensuring compliance with
federal guidelines. These policies and procedures are consistent with those used by HUD to monitor state-administered and entitlement
program. In addition, the Auditor of Public Accounts and HUD frequently perform monitoring or auditing to ensure that DLG is in compliance
with state and federal rules and regulations and to assist the state in providing guidance to CDBG recipients. The CDBG Program responds to
these independent internal audit functions by modifying internal and external administration of the funding. DLG may conduct at least one
monitoring visit for every grant project that receives CDBG Disaster Recovery funds, unless staff determines more visits are necessary. The
on-site visit is a structured review conducted by DLG staff at locations where project activities are being carried out and project records are
being maintained. These visits combine on-site technical assistance with compliance review. The grantee must ensure that all records relating
to the award are available at DLG&rsquos monitoring.

DLG will use its existing monitoring process to ensure that all contracts funded under this disaster recovery allocation are carried out in
accordance with federal and state laws, rules and regulations.

DLG will develop a revised monitoring checklist to include aet of questions designed to address the non-duplication of benefits isse.
STEPTHECOMOWEATHILLAKETOAVIDORMIIGAECCURCEFFAU,USNMSMNEMT/&AmiisrionSafi&l&a;;/ptDG&mqusffieoF

Recovery Needs:

dral Grants will provide technical assistance to local government grant recipients and undertake administrative and monitoring activities to
ensure compliance with applicable federal requirements.

National Objective

All activities must meet one of the three national objectives set out in the Housing and Community Development Act (address slum and blight,
urgent need or primarily benefit low and moderate income people). At least 50% of the Disaster Recovery funding will be used for activities
that meet the national objective of primarily benefiting persons of low and moderate (LMI) income.

Administrative Costs
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Grantees are strongly encouraged to minimize their administrative costs in order for program activities to be maximized. To promote this goal,
the amount of allowable grantee administrative costs will be capped at 2 percent (2%) per project.

Program Changes through Contract Amendments

All grantees will be encouraged to carefully plan projects that meet the stated requirements and to specify activities, associated costs and
proposed accomplishments and beneficiaries in order to reduce the need for amending contracts. Grantees must contact DLG prior to
requesting an amendment or contract modification that affects the budget, activities, beneficiaries or time frame for accomplishing the
proposed activities. Substantial amendments may be cause to review the entire application to determine if the project is meeting its stated
goals and its timelines.

Documentation

The use of the disaster funding is contingent upon certain requirements, both the state and local government will be expected to certify that
these requirements will be met or carried out. The chief elected official authorized by the local governing body to apply for funds will be
required to certify in writing that the grant will be carried out in accordance with applicable laws and regulations. In addition, local
governments will be required to submit or maintain documentation that fully supports the application submitted to the State. Failure to
document project need as a result of the disaster(s), or to mitigate the effects of future disasters, will result in an application being declared
ineligible. If this discovery is made after a project award, the contract with the local government will be terminated and the local government
will have to repay any funds received to that point.

Reporting

Each grant recipient must report as to the status of activities undertaken and the funds drawn. This form will be provided by DLG. Additional
reporting requirements (i.e., annual audits, contractual obligations and minority business enterprise reports, as applicable) will be specified in
the grant agreement.

>Citizen Complaints

All grantees should establish procedures for responding to citizens&rsquo complaints regarding activities carried out utilizing these funds.
Citizens should be provided with an appropriate address, phone number and times during which they may submit such complaints. Grantees
should provide a written response to every citizen compliant within 15 working days of receipt of the complaint.

Regulatory Requirements

Granteesmustcomply withfair housing,nondiscrimination,labor standards,andenvironmentalrequirementsapplicable totheCDBGProgram,as
follows:

1.

Recovery Needs:

;Fair Housing: Each grantee will be required to take steps to affirmatively further fair housing; and when gathering public input, planning and
implementing housing related activities, will include participation by neighborhood organizations, community development organizations, social
service organizations, community housing development organizations and members of each distinct affected neighborhood which might fall
into the assistance category of low and moderate income communities.

2. Nondiscrimination: Each grantee will be required to adhere to the State&rsquos established policies which ensure that no person be
excluded, denied benefits or subjected to discrimination on the basis of race, color, national origin, religion, sex, familial status, and/or mental
handicap under any program funded in whole or in part by federal CDBG funds. Grantees will be required to document compliance with all
nondiscrimination laws, executive orders, and regulations.

3. Labor Standards: Each grantee will be required to oversee compliance with Davis-Bacon labor standards and related laws and
regulations. Regulations require all laborers and mechanics employed by contractors and subcontractors on CDBG funded or CDBG assisted
public works construction contracts in excess of $2,000, or residential construction or rehabilitation projects involving eight or more units be
paid wages not less than those prescribed by the Department of Labor and in accordance with Davis Bacon Related Acts.

4. Environmental: Specific instructions concerning environmental requirements at (24 CFR Part 58) will be made available to all grantees.
Some projects may be exempt from the environmental assessment process, but all grantees will be required to submit a Request for Release
of Funds and Certification. Funds will not be released for expenditure until DLG is satisfied that the appropriate environmental review has
been conducted. Grantees will not use CDBG disaster recovery funds for any activity in an area delineated as a special flood hazard area in
FEMA&rsquos most current flood plain maps unless it also ensures that the action is designed or modified to minimize harm to or within the
floodplain in accordance with Executive Order 11988 and 24 CRF Part 55.

All suspected cases of fraud or abuse will be reported to the Auditor of Public Accounts. The Auditor will make a determination on further
investigation.

Public Comment:
APPENDIX A: CITIZENS PARTICIPATION AND RESPONSE TO PUBLIC COMMENT

The Draft Disaster Action Plan was released for public comment on March 1, 2011. The public comment period for the document ran from
March 1, 2011 through March 9, 2011. The Draft Plan was posted on the website of the Department for Local Government (www.dlg.ky.gov).
The Draft Plan was also emailed to all Area Development Districts, cities and counties in Kentucky. DLG also requested cities and counties to
respond to a disaster survey seeking comments about the types of projects needed to help them recovery from the disaster event. Over 50
responses were received which helped with the formulation of the Draft Action Plan.

The comments received by DLG and the response to the Draft Action Plan are as follows:
1). Comment from a party of the Red River Wastewater Authority to assist with the partial funding of the construction of a regional wastewater
treatment facility.

DLG response-this project may be eligible, however, additional review would be necessary.

2). Comment received for an Area Development District asking about the 2008 disaster funds and wanting some ideas to give their local
government representatives about eligible projects.
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DLG response-eligible projects consists of the following examples: infrastructure restoration, job retention, economic revitalization, high
capacity permanent generators, demolition, individual housing restoration, housing relocation, flood proofing, financial assistance, and
homeownership.

3). Comment received from the Logan County Judge/Executive about the possibility of funding the construction of a road bridge to provide for
the safe passage of residents cut-off by flood waters.

DLG response-this appears to be an eligible activity for the disaster funds and the county is encouraged to submit an application for
assistance when the funds are made available.

4). Comment received from the Lyon County Judge/Executive about the possibility of receiving funding for the elevation of a county road that
is continually covered by flood waters.

DLG response-this appears to be an eligible activity for the disaster funds and the county is encouraged to submit an application for
assistance when the funds are made available.

APPENDIX B: CERTIFICATINS FOR STATE GOVERNMENTS, WAIVER AND ALTERNATIVE REQUIREMENTS

In accordance with the applicable statutes and the regulations governing the consolidated plan and the Supplemental Appropriations Act,
2010, the State certifies that:

a). The state certifies that it will affirmatively further fair housing, which means that it will conduct an analysis to identify impediments to fair
housing choice within the state, take appropriate actions to overcome the effectsf

Public Comment:
in this regard. (See 24 CFR 570.487 (b)(2).)

b). The state certifies that it has in effect and is following a residential anti-displacement and relocation assistance plan in connection with any
activity assisted with funding under the CDBG program.

c). The state certifies its compliance with restrictions on lobbying required by 24 CFR Part 87, together with disclosure forms, if required by
Part 87.

d). The state certifies that the Action Plan for Disaster Recovery is authorized under state law and that the state and any entity or entities
designated by the state, possesses the legal authority to carry out the program for which it is seeking funding, in accordance with applicable
HUD regulations and this Notice.

e). The state certifies that it will comply with the acquisition and relocation requirements of the Uniform Relocation Assistance and Real
Property Acquisition Policies Act of 1970, as amended, and implementing regulations at 49 CFR Part 24, except where waivers or alternative
requirements are provided for this grant.

f). The state certifies that it will comply with Section 3 of the Housing and Urban Development Act of 1968 (12 U.S.C. 17001u), and
implementing regulations at 24 CFR Part 135.

g). The state certifies that it is following a detailed citizens participation plan that satisfies the requirements of 24 CFR 91.105 or 91.115, as
applicable (except as provided for in notices providing waivers and alternative requirements for this grant), and that each unit of general local
government receiving assistance from the state is following a detailed citizen participation plan that satisfies the requirements of 24 CFR
570.486 (except as provided for in notices providing waivers and alternative requirements for this grant).

h). The state certifies that it has consulted with affected units of local government in counties designated in covered major disaster
declarations in the nonentitlement, entittement and tribal areas of the state in determining the method of distribution of funding;

i). The state certifies that it is complying with each of the following criteria:

1)  Funds will be used solely for necessary expenses related to disaster relief, long-term recovery and restoration of infrastructure, housing
and economic revitalization in areas affected by sever storms and flooding that occurred between March and May, 2010, for which the
President declared a major disaster covering an entire State or States with more that 20 counties declared major disasters, under title IV of the
Robert T. Stafford Disaster Relief and Emergency Assisance Act (42 U.S.C. 5121 et seq.).

2)  With respect to activities expected to be assisted with CDBG disaster recovery funds, the action plan has been developed so as to give
the maximum feasible priority to activities that will benefit low and moderate income families.

3) The aggregate use of CDBG disaster recovery funds shall principally benefit low and moderate income families in a manner that ensures
that least 50 percent of the amount is expnddfraciiistabnftsuhprosdrnteesgaeprod&t&ma;t<&ma;t&mit&ma;;/pg;/pg;/&a;pt;/&

Public Comment:

m;ap;t;

4)  The state will not attempt to recover any capital costs of public improvements assisted with CDBG disaster recovery grant funds, by
assessing any amount against properties owned and occupied by persons of low and moderate income, including any fee charged or
assessment made as a condition of obtaining access to such public improvements, unless (A) disaster recovery grant funds are used to pay
the proportion of such fee or assessment that relates to the capital costs of such public improvements that are financed from revenue sources
other that under this title; or (B) for purposes of assessing any amount against properties owned and occupied by persons of moderate
income, the grantee certifies to the Secretary that it lacks sufficient CDBG funds (in any form) to comply with the requirements of clause (A).
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j).- The state certifies that the grant will be conducted and administered in conformity with Title VI of the Civil Rights Act of 1964 (42 U.S.C.
2000d) and the Fair Housing Act (42 U.S.C. 3601-3619) and implementing regulations.

k). The state certifies it has and will require units of general local government that receive grant funds certify they have adopted and are
enforcing:

1) A policy prohibiting the use of excessive force by law enforcement agencies within its jurisdiction against any individuals engaged in non-
violent civil rights demonstrations; and

2) A policy of enforcing applicable state and local laws against physically barring entrance to or exit from a facility or location that is the
subject of such non-violent civil rights demonstrations within its jurisdiction.

I). The state certifies that each state grant recipient or administering entity has the capacity to carry out disaster recovery activities in a timely
manner, or the state has a plan to increase the capacity of any state grant recipient or administering entity that lacks such capacity.

m). The state certifies that it will not use CDBG disaster recovery funds for any activity in an area delineated as a special flood hazard area in
FEMA&rsquos most current floodplain maps unless it also ensures that the action is designed or modified to minimize harm to or within the
floodplain in accordance with Executive Order 11988 and 24 CFR Part 55.

n). The state certifies that it will comply with applicable laws.

0). The state certifies that it will distribute funds without regard to a local government or Indian tribe status under any other CDBG program.

&nbs;
Signature of Authorized Official &nb;&m;bp;nbp;nbp;nbp;&m;sp;nbp;nbp;nbp;nbp;nbs;&sp&

Public Comment:

m;amp;nsp; Date

Title

LEGAL NOTICE OF FILING OF
THE DISASTER RECOVERY ACTION PLAN

The Office of Federal Grants, Department for Local Government (DLG) wish to encourage citizens to participate in the development of the
Commonwealth of Kentucky&rsquos Disaster Recovery Action Plan. DLG is providing the opportunity for citizens to comment of the draft
plan, which will be submitted to the U.S. Department of Housing and Urban Development (HUD) on or about March 11, 2011. The Action Plan
will set forth the method of distribution of funds for the HUD funded program.

Members of the public, especially persons of low to moderate income, are invited to review the draft plan prior to its submission, from
Tuesday, March 1, 2011 through Wednesday, March 9, 2011, also in person during normal business hours of 8:00 a.m. to 4:30 p.m. EST
Monday through Friday, at the Department for Local Government 1024 Capital Center Drive Suite 340, Frankfort, Kentucky 40601. The draft
plan will also be available on the DLG website (www.dlg.ky.gov).

Written comments are invited from Tuesday, March 1, 2011 through Wednesday, March 9, 2011 at the following address:
2010 Disaster Recovery Action Plan
Office of Federal Grants
Department for Local Government
1024 Capital Center Drive, Suite 340
nbs;&sp;nb&nb;&sp;nbs;&sp;nbs;&nb&a;app;m;pam;p;m;bbsbs;&a

Public Comment:
p;mp;ap;am;mp;sp;&bsp; Frankfort, Kentucky 40601

Additional information may also be obtained from Michael Hale by email Mike.Hale@ky.gov or by phone 1-800-346-5606.
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The Commonwealth of Kentucky does not discriminate on the basis of race, color, national origin, sex, age, religion or disability, and provides
upon request reasonable accommodation, including auxiliary aids and services, to afford an individual with a disability an equal opportunity to
participate in all services, programs and activities. The TDD number for the hearing impaired is 1/800-648-6056.

DEPARTMENT FOR LOCAL GOVERNMENT WILL ACCEPT PUBLIC COMMENTS ON THE AMENDED (#1) COMMONWEALTH OF
KENTUCKY

ACTION PLAN FOR CDBG 2010 DISASTER RECOVERY FUNDS

MAY 5 &ndash MAY 12, 2011

The draft Commonwealth of Kentucky Amended Action Plan for CDBG 2010 Disaster Recovery Funds is available for public review and
comment. To view click here , the proposed revisions are highlighted in yellow.

The Commonwealth of Kentucky Amended Action Plan (#1) for CDBG 2010 Disaster Recovery Funds will be available for public review and
comment May 5 &ndash May 12, 2011. Written comments will be accepted, addressed and, where applicable, incorporated into the
document. A summary of comments will be submitted to HUD.

Those who are hearing-impaired may call TTY 800-648-6056. Please send written comments to Michael Hale, DLG, 1024 Capital Center
Drive, Suite 340, Frankfort, Kentucky 40601, by email to mike.hale@ky.gov, or by facsimile at 502-573-1519. You may also contact Mr. Hale
at (502)573-2382 ext. 262. Equal Housing and Equal Employment Opportunity

The grant application deadline was extended until August 15, 2011. A number of the potential grantees asked for an extension of the grant
application deadline to complete surveys and qualify their projects for the Low/Mod income national objective.

DEPARTMENT FOR LOCAL GOVERNMENT WILL ACCEPT PUBLIC COMMENTS ON THE AMENDED (#2) COMMONWEALTH OF
KENTUCKY

>ACTION PLAN FOR CDBG 2010 DISASTER RECOVERY FUNDS

>JANUARY 5 &ndash JANUARY 13, 2012

The draft Commonwealth of Kentucky Amended Action Plan for CDBG 2010 Disaster Recovery Funds is available for public review and
comment. To view click here , the proposed revisions are highlighted in yellow.

>

>The Commonwealth of Kentucky Amended Action Plan (#2) for CDBG 2010 Disaster Recovery Funds will be available for public review and
comment January 5 &ndash January 13, 2012. Written comments will be accepted, addressed and, where applicable, incorporated into the
document. A summary of comments will be submitted to HUD.

Those who are hearing-impaired may call TTY 800-648-6056. Please send written comments to Michael Hale, DLG, 1024 Capital Center
Drive, Suite 340, Frankfort, Kentucky 40601, by email to mike.hale@ky.gov, or by facsimile at 502-573-1519. You may also contact Mr.Haleat
(502)573-2382ext. 262.EqualHousingandEqualEmploymentOpportunit

Public Comment:

y
THE DEPARTMENT FOR LOCAL GOVERNMENT DID NOT RECEIVE ANY COMMENTS ABOUT THE PUBLISHED AMENDED #2 ACTION
PLAN.

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $12,998,910.00
Total Budget ($1,090.00) $12,998,910.00
Total Obligated ($1,090.00) $12,998,910.00
Total Funds Drawdown $749,704.27 $4,929,834.62
Program Funds Drawdown $749,704.27 $4,929,834.62
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $749,704.27 $4,865,050.62
Match Contributed $0.00 $0.00
9
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Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

Required

$0.00
$1,950,000.00
$1,300,000.00
$0.00

To Date

73.83%
77.71%

$0.00
$0.00
$484,016.62
$208,215.62

There was only activity on the following activities: State admin DLG staff time; local admin for grant adminstrators
time; 11D-014 Columbia geo/environmental studies completed; 11D-015 Clinton Co engineering cost for bid doc
prep; 11D-024 Bonnieville 80% comp. ; 1D-033 Hardin nearing completion; 11D-039 Olive Hill study complete
working on manholes rehab; 11D-040 Monroe Co design for raising the elevation of the 3rd & final bridge; 11D-041
Edmonton nearinf 14% complete; 11D-042 Berea progessing in timely fashion; 11D-043 Berry progressing iin a

timely fashion;

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
DI-10-11D-000-001, State Administration $5,352.27 $390,000.00 $145,629.62
DI-10-11D-000-002, Local Administration $13,450.00 $210,343.00 $62,586.00
DI-10-11D-000-003, Community Development $730,902.00 $12,399,657.00 $4,721,619.00
10
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
DI-10-11D-000-001
Projected Start Date:
06/01/2011

Benefit Type:

()

National Objective:

DI-10-11D-000-001
State Administration

Activity Status:

Under Way

Project Title:

State Administration

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

Responsible Organization:

N/A Commonwealth of KY-Dept. for Local Government
Overall Oct 1 thru Dec 31, 2013 To Date
Total Projected Budget from All Sources N/A $390,000.00
Total Budget $0.00 $390,000.00
Total Obligated $0.00 $390,000.00
Total Funds Drawdown $5,352.27 $145,629.62
Program Funds Drawdown $5,352.27 $145,629.62
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $5,352.27 $145,629.62
Commonwealth of KY-Dept. for Local Government $5,352.27 $145,629.62
Match Contributed $0.00 $0.00

Activity Description:

Provide administration and technical assistance to local communities for the implementation of disaster recovery projects.

Location Description:

Frankfort, Kentucky

Activity Progress Narrative:

State admin for July -September 2013

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

12

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: DI-10-11D-000-002

Activity Title: Local Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DI-10-11D-000-002 Local Administration

Projected Start Date: Projected End Date:

06/01/2011 07/01/2014

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Commonwealth of KY-Dept. for Local Government

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $210,343.00

Total Budget $0.00 $210,343.00

Total Obligated $0.00 $210,343.00

Total Funds Drawdown $13,450.00 $62,586.00
Program Funds Drawdown $13,450.00 $62,586.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $13,450.00 $62,586.00

Commonwealth of KY-Dept. for Local Government $13,450.00 $62,586.00
Match Contributed $0.00 $0.00

Activity Description:

Provide for the local administration of the projectsl

Location Description:

Various local communities in the Commonwealth of Kentucky.

Activity Progress Narrative:

This is the local admin fees for the overseeing of the ongoing grant projects

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-10-11D-013-003

Activity Title: Mt. Sterling Acquisition

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

DI-10-11D-000-003

Projected Start Date:

12/01/2011

Benefit Type:

Area ()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Mount Sterling

Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Community Development
Projected End Date:

07/01/2013

Completed Activity Actual End Date:

06/14/2013

Responsible Organization:

City of Mount Sterling

Oct 1 thru Dec 31, 2013 To Date
N/A $426,910.00
($1,090.00) $426,910.00
($1,090.00) $426,910.00
$0.00 $426,910.00
$0.00 $426,910.00
$0.00 $0.00

$0.00 $0.00

$0.00 $426,910.00
$0.00 $426,910.00
$0.00 $0.00

Acquisition of building fto relocate the police department out of the floodplain.

Location Description:

Corner of Bank Street and West Locust Street.

Activity Progress Narrative:
closed 6/14/13

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Public Facilities 0

15
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Total
1/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:
DI-10-11D-000-003

Projected Start Date:
08/30/2012

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

DI-10-11D-014-003
Columbia-streambank stabilization

Activity Status:

Under Way

Project Title:

Community Development

Projected End Date:

09/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Columbia

Match Contributed

City of Columbia

Oct 1 thru Dec 31, 2013 To Date
N/A $591,000.00
$0.00 $591,000.00
$0.00 $591,000.00
$78,214.00 $78,214.00
$78,214.00 $78,214.00
$0.00 $0.00

$0.00 $0.00
$78,214.00 $78,214.00
$78,214.00 $78,214.00
$0.00 $0.00

Activity Description:

In May 2010 the wastewater treatment plant suffered severe damage. The damage included failure of the plant's electrical and
control components, backup generators and disinfection systems and pumping systems. Also the damages was severe
erosion on the banks of the adjacnet Russell Creek and the landslide above the plant that would have to be addressed to
complete the recovery. This project will also reconstruct the banks of Russell Creek and stabilize the landslide.

Location Description:

Along the banks of Russell Creek in the City of Columbia.

Activity Progress Narrative:

Geological and environmental studies completed

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
DI-10-11D-000-003
Projected Start Date:
09/28/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Clinton County Fiscal Court

Match Contributed

Activity Description:

DI-10-11D-015-003
Clinton Co.-Bridge replacement

Activity Status:

Under Way

Project Title:

Community Development

Projected End Date:

10/30/2013

Completed Activity Actual End Date:

Responsible Organization:
Clinton County Fiscal Court

Oct 1 thru Dec 31, 2013 To Date
N/A $212,400.00
$0.00 $212,400.00
$0.00 $212,400.00
$4,500.00 $4,500.00
$4,500.00 $4,500.00
$0.00 $0.00

$0.00 $0.00
$4,500.00 $4,500.00
$4,500.00 $4,500.00
$0.00 $0.00

The May flood in 2010 caused the bridge to fail because the storm water washed out the asphalt pavement and a section of the
apron on the east end of the bridge. As a result the bridge became impassable and covered with debris. The proposed project
will be the construction of a new bridge which will be wider and elevated to allow storm waters to pass underneath without

damage to the bridge.

Location Description:

Ewing Branch Bridge in Clinton County, Kentucky.

Activity Progress Narrative:

engineering cost associated with bid document preparation

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-10-11D-024-003
Activity Title: Bonnieville-drainage improvements

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

DI-10-11D-000-003

Projected Start Date:

09/28/2012

Benefit Type:

Area ()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Bonnieville

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Community Development
Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Bonnieville

Oct 1 thru Dec 31, 2013 To Date
N/A $385,517.00
$0.00 $385,517.00
$0.00 $385,517.00
$90,516.00 $253,749.00
$90,516.00 $253,749.00
$0.00 $0.00

$0.00 $0.00
$90,516.00 $253,749.00
$90,516.00 $253,749.00
$0.00 $0.00

As a result of the flooding of May 2010, Streets because impassilbe, homes suffered damages, culverts were clogged with
debis as a result of the failure of the culverts to carry off the excess storm water. This project is to eliminate the excessive
erosion, damage, safety hazards and mosquito nuisance, the following will happen, clean out approximately 1,500 feet of
drainage ditch, replace 2,400 feet of damaged and ineffective drain tile; installing grates at culvers, replacing washed out

culverts, install riff raff rock at culverts with eroded sloped and blacktop replacement.

Location Description:

Various locations throughout the City of Bonnieville.

Activity Progress Narrative:

80% complete will report LF at project close out

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
DI-10-11D-000-003
Projected Start Date:
09/28/2012

Benefit Type:
Area ()

National Objective:

DI-10-11D-033-003
Hardin-Sewer system rehab

Activity Status:

Under Way

Project Title:

Community Development

Projected End Date:

10/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Hardin

Match Contributed

Activity Description:

City of Hardin

Oct 1 thru Dec 31, 2013 To Date
N/A $294,300.00
$0.00 $294,300.00
$0.00 $294,300.00
$178,638.00 $230,338.00
$178,638.00 $230,338.00
$0.00 $0.00

$0.00 $0.00
$178,638.00 $230,338.00
$178,638.00 $230,338.00
$0.00 $0.00

The May flood event of 2010 created damages and problems to an aging waste water collection and treatment system and
forced heavy sewage into streets and around homes. To recover from the disaster and bring the system up to a normal
operations the city proposes to identify, the sections of the system that need to be replaced, repaired and cleaned out.

Location Description:

In the City of Hardin.

Activity Progress Narrative:

work is nearing completion LF will be report at project close out

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-10-11D-034-003

Activity Title: Greenup Co.-Bridge replacements

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

DI-10-11D-000-003 Community Development

Projected Start Date: Projected End Date:

08/01/2012 06/28/2013

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Greenup County Fiscal Court

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $271,763.00

Total Budget $0.00 $271,763.00

Total Obligated $0.00 $271,763.00

Total Funds Drawdown $0.00 $201,065.00
Program Funds Drawdown $0.00 $201,065.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $201,065.00

Greenup County Fiscal Court $0.00 $201,065.00
Match Contributed $0.00 $0.00

Activity Description:

The May flood event in 2010 caused damages to a number of small bridges and headwalls throughout the county. These
bridges allowed for the travel of emergency vehicles, law enforcement and citizens ability to get to work and public services.
This project will allow for the repair of these bridges, headwalls and wooden decks.

Location Description:

Various locations in Greenup County, Kentucky: County Road(CR)1930 Brush Creek;CR1282 Harlow Hollow;CR1318 Buzzard
Roost;CR1331 Cub Run;CR1371 Maller Lane;CR1018 Smith Branch Road;CR102B Billups Fork;CR1028 Wells
Hollow;CR1377 Beechy Creek;CR1001 Allcorn Road;CR1709 Sinking Road and CR1147 Muddy Branch.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 436/1200
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-10-11D-038-003

Activity Title: Vanceburg-Stormwater system Recovery

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

DI-10-11D-000-003 Community Development

Projected Start Date: Projected End Date:

08/30/2012 06/30/2014

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Vanceburg

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $897,400.00

Total Budget $0.00 $897,400.00

Total Obligated $0.00 $897,400.00

Total Funds Drawdown $0.00 $897,400.00
Program Funds Drawdown $0.00 $897,400.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $897,400.00

Match Contributed $0.00 $0.00

Activity Description:

This project consists of paying for recovery efforts to pump stations in different places in the city mudslides and utilities
washouts. The city also proposes a recovery effort to repair and replace the Combined Stormwater and Sewer system.

Location Description:

Areas around Central Elementary School and Town Branch, Rock Run road crossing, Halbert Avenue and Indian creek.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
DI-10-11D-000-003
Projected Start Date:
07/31/2012

Benefit Type:

Area ()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Olive Hill
Match Contributed

Activity Description:

DI-10-11D-039-003
Olive Hill-Hydrological Study

Activity Status:

Under Way

Project Title:

Community Development

Projected End Date:

03/30/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Olive Hill

Oct 1 thru Dec 31, 2013 To Date
N/A $294,120.00
$0.00 $294,120.00
$0.00 $294,120.00
$48,357.00 $275,801.00
$48,357.00 $275,801.00
$0.00 $0.00

$0.00 $0.00
$48,357.00 $275,801.00
$48,357.00 $275,801.00
$0.00 $0.00

The flood of May 2010 devastated the community and the damages to the residential and commercial structures totaled for
than $800,000. Highway 60 was blocked for several days impeding access to health clinic, schools and businesses. To
maintain the economic viability of the community and provide long-term strategies for economic recovery a complete
understanding of the dynamics of the flooding event must be obtained. The city wants to collect data thru a hydrological &
hydraulic analysis for the purpose of developing an economic recovery strategy.

Location Description:
City of Olive Hill.

Activity Progress Narrative:

study 100% complete working on manhole rehab

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-10-11D-040-003

Activity Title: Monroe Co.-Bridge replacement

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

DI-10-11D-000-003 Community Development

Projected Start Date: Projected End Date:

09/28/2012 06/30/2014

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Monroe County Fiscal Court

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $650,455.00

Total Budget $0.00 $650,455.00

Total Obligated $0.00 $650,455.00

Total Funds Drawdown $3,549.00 $108,555.00
Program Funds Drawdown $3,549.00 $108,555.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,549.00 $43,771.00

Monroe County Fiscal Court $3,549.00 $43,771.00
Match Contributed $0.00 $0.00

Activity Description:

As a result of the May 2010 flood the county proposed to repair the Jenkins road bridge by the removal and replacement of the
concrete portion of the existing structure damaged and restore the eroded stream bank. For the H. Branham road bridge,
installing gabion baskets along the stream bank and between the abutment columns to stabilize the entire structure. The
existing Lyons road bridge is a one lane low water ford that was severly damaged in the May flood. The ongoing problems
presented by the condition of the bridge necessitates its replacement. The replacement will be span bridge with a 24' roadway
width. The grade and structure will allow the flood waters to pass below the span. The Lyon road bridge serves the entire
county and which is LMI. The Jenkins road bridge serves census tract 211719902002 which is LMI. The Branhman road
bridge has been surveyed and the result show that it is also LMI.

Location Description:

Three bridges in Monroe County. The bridges are located on Lyons road, Jenkins road and H. Branham road.

Activity Progress Narrative:

working on the design to raise the elevation of the 3rd and final bridge

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 82/110
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
DI-10-11D-000-003
Projected Start Date:
09/28/2012

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

DI-10-11D-041-003
Edmonton-Sewer rehab

Activity Status:

Under Way

Project Title:

Community Development

Projected End Date:

10/31/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Edmonton

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Edmonton

Match Contributed

Activity Description:

Oct 1 thru Dec 31, 2013 To Date
N/A $980,700.00
$0.00 $980,700.00
$0.00 $980,700.00
$141,078.00 $141,078.00
$141,078.00 $141,078.00
$0.00 $0.00

$0.00 $0.00
$141,078.00 $141,078.00
$141,078.00 $141,078.00
$0.00 $0.00

The May flood event of 2010 completely overwhelmed and created damages to the City of Edmonton's waste water treatment
facility. This project will involve the replacement of 7,300 LF of 10" and 9,600 LF of 8" gravity sewers, rehabilitation of 10,400
LF of 10" and 8" gravity sewers, rehabilitation of 135 manholes and pump station replacement and replacement/rehabilitation of

equipment at the wastewater treatment plant.

Location Description:

In the City of Edmonton.

Activity Progress Narrative:

nearing 14% completion LF will be report at project close out

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
DI-10-11D-000-003
Projected Start Date:
10/30/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Berea

Match Contributed

Activity Description:

DI-10-11D-042-003
Berea-Stormwater Drainage Improvements

Activity Status:

Planned

Project Title:

Community Development

Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Berea

Oct 1 thru Dec 31, 2013 To Date
N/A $292,200.00
$0.00 $292,200.00
$0.00 $292,200.00
$83,878.00 $83,878.00
$83,878.00 $83,878.00
$0.00 $0.00

$0.00 $0.00
$83,878.00 $83,878.00
$83,878.00 $83,878.00
$0.00 $0.00

The flooding event of May caused water to accumulate in the northeast corner of the watershed at the intersection of Highway
1016 and Water Street. This cause flooding to businesses and homes. The flood crossed the Highway which is the eastern
corridor into Berea and blocked some residents from travelling to or from work for two days. This project will control the flood
waters by installing 7 combination type of inlets to be constructed along Rockcastle Street and two grate inlets located in
backyards of houses across Rockcastle Street. Also a curb inlet on Highway 1016 will be used to capture street flood water
coming off the highway. The diameter of the storm sewer pipes will vary in size form 12" to 30".

Location Description:

Approximately 8.2 acres in the Rockcastle neighborhood on the northeast side of the City of Berea along Highway 1016.

Activity Progress Narrative:

proceeding in a timely fashion LF will be report at project close out

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-10-11D-043-003

Activity Title: Berry-Stormwater drainage improvements

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

DI-10-11D-000-003 Community Development

Projected Start Date: Projected End Date:

10/01/2012 06/30/2014

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Berry

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $333,587.00

Total Budget $0.00 $333,587.00

Total Obligated $0.00 $333,587.00

Total Funds Drawdown $102,172.00 $121,268.00
Program Funds Drawdown $102,172.00 $121,268.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $102,172.00 $121,268.00

City of Berry $102,172.00 $121,268.00
Match Contributed $0.00 $0.00

Activity Description:

The May flooding caused siltation and erosion along with flooding closing roads and preventing access to homes and
businesses. Also the stormwater and debris caused clogged ditchlines, cross drains and inlet structures. The water overflows
the adjacent roadways and caused shoulder erosion and deterioration of the roadway base. To recovery from these damages
the city proposes a storm sewer renewal project which includes work on silted storm inlets and drains will need to be cleared
and/or replaced to meet current storm water design criteria;adjacent roadway and curb lines will be re-established to promote
efficient drainage;there will also be culvert and ditch reconstruction to improve drainage.

Location Description:

Various locations in the City of Berry: 2nd & Main; 2nd Street at the Railroad tunnel;Blake lane;Maple Avenue at Blake Lane;
Mairn Street at City Park; KY1032 at 4th Street; Ross Avenue at 4th Street and Welborn at 4th Street.

Activity Progress Narrative:

Progressing in a timely fashion LF will be reported at project close out

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-10-11D-096-003

Activity Title: Liberty-business recovery

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Completed

Project Number: Project Title:

DI-10-11D-000-003 Community Development

Projected Start Date: Projected End Date:

05/01/2012 09/03/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod City of Liberty

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $50,000.00

Total Budget $0.00 $50,000.00

Total Obligated $0.00 $50,000.00

Total Funds Drawdown $0.00 $50,000.00
Program Funds Drawdown $0.00 $50,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $50,000.00

Match Contributed $0.00 $0.00

Activity Description:

To provide recovery loans to businesses that suffered flooding losses and thereby save or retain jobs.

Location Description:

This is for businesses located in the area of Wallace Wilkinson Boulevard (US Highway 127 Bypass) in the City of Liberty

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 10/5
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Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Retained 0 0 0 12/12 3/3 15/15 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 4
Monitoring Visits 0 17
Audit Visits 0 0
Technical Assistance Visits 0 2
Monitoring/Technical Assistance Visits 0 7
Report/Letter Issued 0 4
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